
Attachment #3 

40 
City of WeS6norlanti 

Amanda Solana Armstrong 355 South CenrerStreet . Post Office Box 699 TeL (760) 3443411 
Cie/ Clerk Westmorland, C.olifornio 92281 Fox (760) 344-5307 

03/27/98 

Diane Range 
Office of Local Assistance 
California Integrated Waste Management Board 
8800 Cal Center Drive 
Sacramento, CA 95826 

Subject: City of Westmorland's Household Hazardous Waste Element 

Dear Diane: 

• 
The City of Westmorland is scheduled to start their environmental public 
review of the City's Household Hazardous Waste Element (HRWE), final 
draft, on May 6, 1998. . 

We anticipate the public review period to be completed within the 45 day 
review. Attached, you will find a stnnmary on task completed as well as 
projected completion dates for pending items. 

If you should have any questions please give me a call at (760)344-3411_ 

Sincerely, 

4'()44121/1; 

Robert McKay 
City Manager 
City of Westmorland. 

• 
-Gotewoy City to imperial Volley' 
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Amonda5olono Armstrong 355 Saixti CerxerScreet• Ftot Office Box 609 ter- (760) 344-3411 
OH Clerk Westmoriona, California 92261 Fox (760) 344-5307 

03/06/98 
HOUSEHOLD HAZARDOUS WAST ELEMENT SUBMITTAL SCHEDULE 

Jurisdiction: City of Westmorland County: Imperial 

Adoption Schedule 

Task Status Date 

1. Local task force comments Completed Jan 1996 
2. Circulate final HHW element 

to affected agencies. Scheduled May 6, 1998 
3. Commence CEQA 45 day review Scheduled May 6, 1998 
4. Notice of public hearing 

(30 days in advance) Scheduled May 13. 1998 
5. City council acts on adoption 

of HHW element. Scheduled Jun 19, 1998 
6. File notice of determination 

County Clerk Scheduled Jun 17. 1998 410 
7. Submittal of Element to CIWMB Scheduled Jun 24, 1998 

*Goteway City to Imperial Valley • 
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LOCAL ADOPTION OF COUNTYWIDE 
SITING ELEMENT AND SING4ARY PLAI 

JURISDICTION; County of Imperial 

4111 CONTACT : Fernando Esperanza 
CONTACT _ TITLE: IPA - SERE Coordinator 

ADDRESS: 155 South Eleventh Street 
El Centro, CA • 92243 

240119 #1  (760) 334,4588 "AUL (7G0) 952-1272 

The following Aglijmn9 wil be taken in ConforAtanCe wiLh Celt, Title 
14, Division 7, Chapter 9, Article 8, Sections 1E776 through 
18788. 

Draft - Siting Element/Summary Plea 

Action / ?ask Will - 

1. Sand copies to LT7, incorporated February 11, 1998 
cities, LEA, SCAG and CIWNS, 

2. Notice Public Hcaring February 16, 1098 
(3Z Days in advance.) 

3. Hold public meeting on draft March 17, 1998 

3a. Comments from LTF,C114M8, Cities March 17, 1998 

4. Incorporate all comments and 
make required changes. March 17-March 31,1998 

Final Siting Element / Swanary Plan 

I sand copies of Final including 
responses to LTF, Citia2 are mwms. April 2, 1992 

2.  Commmca CEQA process- Neg Dec. April 2, 1998 
Er_vironmental review 

2a. Cities Notice Pub:ic gearing April 2, 1993 
3.  LTT rovicwa and comments uu Final April 10, 1998 

3a. Submit comments to CI1 April 20, 1998 

4.  Cities Public Bearing and Action May 4 thrt, 13, 1998 

5.  County Planning Commis:41cm Mtg May 13, 1999 

5. County Public Searing / Adoption May 19, 1998 
by Dewed .....f 9uiyc4vi*wLia 

5. Tiling cf NOD to Stutz Clearing House may 25, 1990 

7. Submittal to Ciwms May 29, 1998 

4111 
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• Mendocino Solid Waste Management Authority 
P.O. Box 123 

Ukiah, CA 95482 ECR OWE D  
(707) 468-9710 

MAR - 3 Ig99 
February 25. 1998 

6,LC.clicx. : U4 
=c.... •-.) _.,......., 4--.i._,....41...nr, 63..... 

Daniel G. Pennington. Chairman 
California Integrated Waste Management Board 

..'.).2.1.arc.A._,,, 
/ . 

8800 Cal Center Drive 
Sacramento, CA 95814 

RE: Compliance Schedule for Submittal of Summary Plan 

Dear Mr. Pennington: 

The Mendocino Solid Waste Management Authority has been delegated the 
responsibility of preparing the Summary Plan on behalf of Mendocino County and its 
cities. 

• In response to your letter(s) of February 18. 1998, the following compliance schedule is 
provided for the Mendocino County Summary Plan: 

Distribution of Preliminary Draft of Summary Plan March 12, 1998 

Consideration and comment by jurisdictions & LTF March 
on Preliminary Draft 

-April, 1998 

Response to comments April 30, 1998 

Distribution of Final Draft of Summary Plan April 30, 1998 

Consideration and comment by jurisdictions & LTF 
on Final Draft May, 1998 

Filing CEQA Document May 1, 1998 

Notice of Public Hearings on Final Draft Summary 
Plan by county and all incorporated cities June 1, 1998 

End of Public Comment Period on Final Draft July 1, 1998 

14-tt 



Daniel G. Pennington 
February 25, 1998 
Page Two 

Local hearings and adoption of Final Draft by 
county and incorporated cities August 1, 1998 

Document complete October 1, 1998 

Submittal to CIWMB October 1, 1998 

Please be advised that the reason for the delay in completion of this Plan is Mendocino 
County's consideration of possible changes in diversion programs. 

Sincerely, 

Bruce Burton 
Chairman  
Mendocino Solid Waste Management Authority 

cc: Board of Supervisors. County of Mendocino 
City Council, City of Ukiah 
City Council, City of Fort Bragg 
City Council, City of Willits 
City Council, City of Point Arena 

• 

• 

tct-t2. 
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4111/ 
4slic°043. CO 

— -- 4---:e" DEPARTMENT 
- 'w e 

. 
- a el USA 
' I ; - WORKS - ..41e.. 

cuatiot% ROAD COMMISSIONER-SURVEYOR-ENGINEER _ 
1215 MARKET ST., COLUSA, CALIFORNIA 95932 

JOHN JOYCE, DIRECTOR TELEPHONE (530)458-0466 FAX (530) 458-2035 . 

,. 
I MAR 1 1 1998 

March 3, 1998 I _ 
8Y ACCOUNTING 

Mr. Alan White, Office of Local Assistance 
California Integrated Waste Management Board 
8800 Cal Center Drive 
Sacramento, CA 95826 

RE: SUBMISSION OF COMPLIANCE SCHEDULE OF COUNTYWIDE SITING PLAN 
AND SUMMARY ELEMENT. 

Dear Mr. White: 

Colusa County Public Works is supplying a compliance schedule for the above listed document. 

• 

Public Works staff is the technical advisor and generator of these documents under the direction 
of the Solid Waste Task Force (SWTF). The SWTF does not need to have a designated comment 
period because they are directly involved in the generation of all the elements of the Countywide 
Integrated Waste Management Plan. 

The current plan is that the SWTF will complete the Siting Element at the May 13, 1998 meeting 
and the Summary Plan at the June 10, 1998 meeting. The Siting Element will be under detailed 
review by the public and local governments. The County is involved in a controversy over the 
siting of a regional landfill, CERRS. There are several lawsuits that have been filed as a result of 
this proposed facility. An initiative petition has achieved the required signatures and has been 
scheduled for the June ballot. This iniative names the Siting Element of the Countywide 
Integrated Waste Management Plan as being effected by the result of this vote. 

Proponents of the initiative are in attendance at the SWTF meetings that involve the Siting 
Element. It is hoped that their participation will allow the generation of this document to be 
completed before the June ballot. The completion of this element prior to the election will 
require an agreement of the document verbage by all interested parties. Any language in the 
element that refers to the petition will be noted that such language is subject to the election. This 
is the "Draft" document and can be changed prior to the "Final" document. 

The Siting Element will be submitted to the Planning Commissions for CEQA review. The 
County Planning Commission agenda and hearing sheet is attached. If the element is submitted 

0 
by June 1, 1998 it will be heard by the commission at a public hearing on September 14, 1998. 
The "Draft" will also be submitted to CIWMB by June 1, 1998. This will allow CIWMB to have 



its 45 day review during the planning commission process. 

The "Draft" element will have the comments responded to between September 15 and October 1 
of 1998. The final element will be set for a public hearing at the City Councils of Williams and 

• 

Colusa and the Board of Supervisors at the first meeting after the 30 day public notice. If all 
goes well between all interested parties the "Final" Siting Element should be submitted to 
CIWMB by November 16, 1998. 

The Summary Plan will follow a similar path but thirty days after the Siting Element. 
Submission of the Summary Plan should be accomplished by December 15, 1998. The Siting 
Element is subject to a very detailed review. The submission schedule for this element maybe 
very fragile. A copy of the initiative is attached. 

If there are any questions please contact me at the above listed telephone or address. Thank you 
for your time and consideration. 

Sincerely, 

John Joyce 
Director of Public Works • 

• 

Richard S. Dickson 
Environmental Compliance Analyst 

cc: Ms. Kaoru Cruz, Office of Local Assistance, CIWMB 

Attachments: 1. Siting Element Compliance Schedule 
2. Summary Plan Compliance Schedule 
3. Planning Commission Schedule, Colusa County 
4. An Initiative Ordinance Amending the 1989 Colusa County General Plan 

Governing Approval of Solid Waste Disposal Facilities. 

comsced.sit 
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COUNTY OF COLUSA 

• TECHNICAL ADVISORY COMMITTEE, 
ZONING ADMINISTRATOR, 

AND 
PLANNING COMMISSION 

SCHEDULE 

(Dates subject to possible change) 

AGENDA CUTOFF DEPT. COMMENTS TAC MEETING/ 
BY 5:00 P.M. BY 5:00 P.M. ZONING ADM. MEETING PC MEETING 

10-6-97, Mon. 10-27-97, Mon. 11-17-97, Mon. 1-5-98, Mon. 

11-3-97, Mon. 11-24-97, Mon. 12-15-97, Mon. 2-2-98, Mon. 

12-1-97, Mon. 12-22-97, Mon. 1-12-98, Wed. 3-2-98, Mon. 

1-5-98, Mon. 

ii
-2-98, Mon. 

1-26-98, Mon. 

2-23-98, Mon. 

2-18-98, 

3-16-98, 

Wed. 

Mon. 

4-6-98, 

5-4-98, 

Mon. 

Mon. 

3-2-98, Mon. 3-23-98, Mon. 4-13-98, Mon. 6-1-98, Mon. 

4-6-98, Mon. 4-27-98, Mon. 5-18-98, Mon. 7-6-98, Mon. 

5-4-98, Mon. 5-26-98, Tues. 6-15-98, Mon. 8-3-98, Mon. 

Z6-1-98, Mon. 6-22-98, Mon. 7-13-98, Mon. 9-14-98, Mon. 

-1 7-6-98, Mon. 7-27-98, Mon. 8-17-98, Mon. 10-5-98, Mon. 

8-3-98, Mon. 8-24-98, Mon. 9-14-98, Mon. 11-2-98, Mon. 

9-14-98, Mon. 9-30-98, Wed. 10-19-98, Wed. 12-7-98, Mon. 

10-5-98, Mon. 10-26-98, Mon. 11-16-98, Mon. 1-4-99, Mon. 

11-2-98, Mon. 11-23-98, Mon. 12-14-98, Mon. 2-1-99, Mon. 

• 2-7-98, Mon. 12-28-98, Mon. 1-18-99, Mon. 3-1-99, Mon. 

IS AC 



CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD 

OFFICE OF LOCAL ASSISTANCE 

...5-1..e.v..49,0, -W,4:4/ 

Compliance Schedule 

Jurisdiction: Colusa County County: Colusa 

Please fill in the dates that you project to achieve completion of the following information, as 
applicable. If additional time beyond that is necessary, please explain the reasons, in detail, 
in the space provided below or attach another sheet of paper. This compliance schedule 
will form the basis for the timing of Board public hearings that will be held 
pursuant to PRC section 41813 in order for the Board to determine whether or not 
to impose penalties for noncompliance. 

.Schr.v-tA-te.Y 7A4/ 
Milestones/Tasks 

- 1 
Local Task Force Comments N/A 
Filing CEQA document (45 days for public comment period on CEQA 
document) 07-06-98 
Notice of Public Hearings (30 days prior to the adoption hearing date) 09-14-98 
End of Public Comment Period on the final draft document 10-06-98 
Local Adoption Hearing 11-17-98 
Notice of Determination (CEQA) 11-30-98 
Document Complete 12-11-98 410 
Submittal to Board 12-15-98 

Other Pertinent Information: 

SEE ATTACHED LETTER 

Name: Richard S . Dickson Signature 

Title: Environmental Compliance Phone: 530-458-0446 Date: 03-03-98 

44) 



CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD 
OFFICE OF LOCAL ASSISTANCE 

Siting Element 
Compliance Schedule 

Jurisdiction: Colusa County County: Colusa 

Please fill in the dates that you project to achieve completion of the following information, as 
applicable. If additional time beyond that is necessary, please explain the reasons, in detail, 
in the space provided below or attach another sheet ofpaper. This compliance schedule • will form the basis for the timing of Board public hearings that will be held 
pursuant to PRC section 41813 in order for the Board to determine whether or not 
to impose penalties for noncompliance. 

IMilestones/Tasks i Siting Element 
Local Task Force Comments i N/A 
Filing CEQA document (45 days for public comment period on CEQA 
document) 4 06-01-98 
Notice of Public Hearings (30 days prior to the adoption hearing date) 08-14-98 
End of Public Comment Period on the final draft document 09-15-98 
Local Adoption Hearing 10-27-98 

0 Notice of Determination (CEQA) 11-10-98  
Document Complete 11-13-98 
Submittal to Board 11-16-98 

Other Pertinent Information 

SEE ATTACHED LETTER 

Name: Richard S. Dickson SignaturE- ...Z.,-„..-1,6-.4a,e--)Ze-or------__ 
110  Title: Environmental Compliance Phone:530-458-0466 Date: 03-03=98 

is-cat 
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. 
. . 

• 

• SIERRA COUNTY _ .. , - 
Department cfPnbrie Works sad Transpartatios 

P.O. BOX 98 _ ...., 
Downieville, Califoreia 96938 .---:...........-,.  

(916)229-8201 
Fax (9I6) 2194M 

, . 
• 

'DEM Bads 
Dleseor . , 

March 11,1998 

.. . 

' . 

California Enrircemental Protection Agency 
 

Integrated Waste Management Board 
8800 Cal Cana Drive .. 
Sacramento, CA 95826 

ATIN: Heidi Sanborn 
Office of Local Assistance 

Dear Ms. Sanborn: 

• 

In response to your direction of March 
&lemon Compliance Schedule fur Sierra 

5, 1998, we are providing this letter to request a time =tension for the Siting 
County. 

The time frame submitted by Sierra County on January 15. 1998 did not take into considerstion the time required for 
the numerous required public hearings. In order to meet the noticing requirements of the CIWIVIB, it will he necessary 
to make the following changes to the Compliance Schedule: 

MilESTONES/I'ASKS — snmu ELEMENT COMPLETION DATE 
. . 

Preparation of PRELIMINARY DRAFT May, 1998 
SITING ELEMENT 

Begin CEQA Negative Declaration Process May, 1998 

LTF Review of pRFJ,L$11NARY DRAFT . 
Add LTF continents to PRZLIMINARY DRAFT LTV' meeting, May, 1998 

PA - BOARD OF SUPERVISORS AND LOYALTON June 16, 1998 
CITY COUNCIL Set PUBLIC HEARINGS on July 21, 1998 for Board of Supv. Mtg. 
pRELLMINARY DRAFT. Board of Supr. & Loysiton City Council And 
(Start of 30 day Public Notice period prior to public bearing) Lordton City Council Mtg. 

(Q16-/t21. 36 days) 

:PA. - Sierra County BOARD OF SUPV. and July 21,1998 
LOYALTON CITY COUNCIL Board of Supv. Mtg. 
Conduct PUBLIC BEARINGS for and 
PR1LTMINARY DRAFT SITING ELEMENT. Take public eonetiento Loyakon City Council Mtg. 
And ADOPT DRAFT SITING RUM:ENT 

• 

Page One of Two 

callen
StrikeOut
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CALIFORNIA INTEGRATED WASTE 
OFFICE OF LOCAL. 

Summary 
Compliance 

County _ 

MANAGEMENT BOARD 
ASSISTANCE 

' tC1 

• 

Jurisdiction; Nevada 

Plan 
Schedule 

County: Nevada 

Please fill in the dates that you project to achieve completion of the following 
infnrination, as applicable If additional time beyond that is necessary, plea= explain 
the reasons, in detail, in the space provided below or attach another sheet of paper. This 
compliance schedule will form the basis for the timing of Board public hearings that 

. will be held pursuant In PRC section 41813 in order for the Board to determine 
whether or not to 'impose penalties far noncompliance. 

Milestones/Tasks Summary Plan 
Local Task Force Comments Requested/Received 11-13-97 complete 
Filing CEQA document (45 days for public comment period on CEQA 
document) 

3-6-98 

Notice of Public Bearings (30 days prior to the adoption hearing date) 3-20-98 , 
End of Public Comment Period on the final draft document 4-19-98 
Local Adoption Hearing 4-28-98 
Document Complete  5-5-98 
Submittal to Board 5-5-98 

Other Pertinent Information: 

Comments received on draft summary plait 
CIWMFI 9-97 
LTF 11-97 
City of Grass Valley 10-97 
Town of Truckee 12-97 

Name Thomas Miller -(2.__, Siam:Awl?. : - -. 1)-  1, /1 /44,11 _A A 

Title Director Phone' (916) 265-1555 Dam: 2-9-98 

— - 

tq 

Post-tr Fax Note 7671 Date 143"1 ►  / 
T  II 0 a_A. ,_•, .. C. :MUM .1[1112.14tY:04:71-Th 

Co. r,  r.) 
Rem 4 
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Mar-12-98 06:36P FIRE PREVENTION BUREAU 818 585-9466_ . __P-01 

CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD • OFFICZ ov Locia. ASIMSTANCIS 

Household Hazardous Waste Element 
Compliance Schedule 

i

juradicti„, Pasadena ce,aty, Los Angeles 

Please fill in the doles that you project w *chigoe completkm of the following informatie o. 
as twilit:aide. If odakkmal dine beyond that is necessary, please explain the reasons, in 
detail. in the space provided below or attack another sheet chatter. This compliance 
schedule Willem the basis far the tinting of Board public hearings that will be 
Mid parsaant to PRC &lain.  111 41813 in order for the Board to determine whether or 
not to impose penalties for noncompliance 

• 

1 
Milestones/Tasks MIME 

i Local Task Forge Commcats (submitted for) : 3/ 20/98 
r Fihng CEQA document (45 days for public comment period on CEQA 

document) 3/ 2 3 /98 
, Notice of Public Hearings (30 days prior to the adoption hearing date) 4/9/98 

End of Public Comment Period on the final draft document 5/9/98 
Local Ad-option Hearing 5/11/98 
Notice of Determinatiott (CEQA) /(11/9t1 

• 
Document Complete 5/20/98 
Rohminal to Rowe 3/21/9U 

Other Perz7nont Tnforrrirtim: .  

Post-It" brand tax transmittal memo 7671joef aegis o• i 

IF.: l,,, es wakik  Tai,
reri,.., 

 r.../Nitiv  
co 

1.-"' CI It4,6 , illsAg gAjh c-(1Z4— 
tv 

II  

c."1 0 LA 
IPtIone *  

Fox 4 0" 4
.0 
 _ 7 sv.

.. 
zm IFB.PI 0 1.

4,
,,,r 

...
gr. 61

(0 
 ,,ii 

Neale: James Weckerle Sigostter= I )ib,..L01.A.)/4"-C1  

Title: HazMat SpecialLst noec 62?-744-4288 Date: 3/12/98 

tc1-2.0 
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Arena City Hall TEL No.707 8b z -- Z1Z4 'In, .1..r.,.., ......- , ....,- 
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CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD 

OFFICE OF LOCAL ASSISTANCE 

TC) 

J 

ci(  

I 

• 

I 

• 

1 Household Hazardous Waste. Element 
Compliance Schedule  i 

0110T iNcZi kli\ fi\EN Do0 100 Jurisdiczion: r? coumv:  
F. 

Please fill in the dates that you project to achieve completion of the following information. 

ac applicable. If additional time beyond mat is necessary. please explain the reasons. in 

detail. in Me space provided below or attach another sheet of paper. This compliance 
schedule will form the basis for the timing of Board public hearings thin will be e 
held pursuant to PRC section 47 813 in order.  for the Board to determine whether or 10 
not to impose penalties fur noncompliance. 

Milestones/Tasks HHWE 
Local Task Force Comments a)44 kit. - "SoLi 31 

inu CEQA document (45 days for public co=ment period on CEQA 
document) j'13t.1 1 I 
Notice of Public Hearings (30 days prior to the adoption hearing dates ,r or I .... ,10,41k1 
End of Public Comment Period on the final draft document iUi-t.. El. • 
Loca! Adoption Hearinc fit*. 11— ; 
Notice of Determmauon (Cr.QA) . Petqc, t 

I Oocurnern Complete ' ff . lg 1 
Submittal to 1oard kVA*, 1 g 

Other Perrnent in 
C7E 

4,Atztkik 1\brir‘ rea orp7;00 
ell ?Sz-i fiN, 1-41 tor. Si 1 — teti 

VOliailigr tki-rilo r $i C__t'Jt 
 rag_ 1Alikl— 4416 --- 7/2 i ri 8 

etr4:4k-  Mcfillielq_ a "Ckiik L. pztr 1 
A PFPDILD (- ‘ )c16 

NismefTrzeo 1?eil Signature:, 44 04 D' 

Tiny- C 1 \i .ke •f••. . r1)43 ne: 7)7 IIRP*-1:t 1  rx)(9.-. Dam: " 
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Household Hazardous Waste Element 
CompLisuace Schedule 
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Local Task Force Ccanzotors 
Filing CEQA &cum= (45 days foe public comment penod au CEQA 
document) 3- 
Nada  aPtiblic Hearings (30 days prior to ihe adoption hearing dare) 3 - ii- 7 
End of Public Comment Period on the final draft document 44 -- as - 
Local Adoption lleatiog 5- al 
Notie of Detexwmation (CEQA) 4/- ai- .ig - Docuthera Complete 5- q-  `151 Submittal to %aid — 

- lq- 1 

Other Pertinent Itionttation: 
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DEPARTMENT OF PUBLIC WORKS eaaat# Zuwea 

oad 
C011itry 

CiltlilIV 

• 

411 

USSELL GUM, Director 
 Commissioner 

Engineer 
StIrvell" 

6G-E-1#14 

U 

'1 

.th 

= IMLIV/L.0 iCounty Administration Building 
707 Nevada Street 

Susanville. CA 96130 

12 19161 2.51-8:S8 

FAX i916, 257-1671 

Element, 

referenced 
the HHWE to 

final adoption 
Powers 

this JPA, which 
is that the 

by July 
submittal dates 

HHWE to the 
I'm 

any control 

• 

MAR - 2 1998 

98-70 

February 25, 1998  

California Environmental Protection Agency 
Integrated Waste Management Board 
8800 Cal Center Drive 
Sacramento, CA 95826 
Attn: Heidi Sanborn, Office of Local Assistance 

RE: Compliance Schedules for the Lassen County's Household Hazardous Waste 
Sitting Element and Summary Plan. 

Dear Ms Sanborn: 

Back in December of last year I updated the Compliance Schedules for the above 
planning documents. In these schedules I had the final date for the submittal of 
the Board as 4/10/98 and for the Sitting Element and Summary Plan as 5/15/98. 

All of these documents are completed in the final draft form and are waiting for 
by the Board of Supervisors. This is being held up pending the adoption of a Joint 
Agreement between Lassen County and the City of Susanville. The adoption of 
was to be completed by January 1998, has not been finalized. The word I get now 
County and City are close to agreement on this JPA and they expect to have it adopted 
1, 1998. Therefore, the County would request that you consider extending the 
for these documents to November 1, 1998. 

As you probably recall, I have taken the Final adoption and public hearing for the 
Board of Supervisors and this was postponed until the adoption of the JPA. Therefore, 
afraid this is one of those political issues which we are faced with and I don't have 
over. 

Please consider our request to extend the submittal dates for our remaining documents. 

We would appreciate any assistance you can give us in this matter. 

Sincerely, 

I , 

RV 

(L. 

• 

/ 

Larry Millar 
Assistant Director 

lq -23 
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RICHA.RD BOARDMAN TELEPHON 
Director of Usk Woos 

S) 932-525 W " 40 JOHN IL mai 
COWILY/M0110 fileh r33-525: 

Anita= Diem: of Pubiic 17orits fiafic Fia ("9"w  
SUSAN AR! LLANO CR a alat457 Orkin:OM Cartfitned 93517  Adolinist-TL-we  Assistant 

March 6, 1998 

. 
Tabetha Wilmon Facsimile, hard copy to follow 
CIWME (916) 255-2890 
8800 Center Drive 
Sacramento, CA 93546 

Subject: Compliance Schedule 

Dear Tabetha, 

Pursuant to our conversation, it now appears that the Sitting Element was submitted but 
CEQA was not completed. Therefore, we need to complete the Summary Plan and 
CEQA for the Sitting. Accordingly, we will need time to complete these tasks 

• 
1. Siting Element (needs CEQA, Town & County approval by resolution ). 
2. Summary Plan, (needs to be completed and submitted accordingly). 

Summary Plan and Sitting Element; Mono County will hopefully be able to complete 
and submit these by July 1,1998, however, in order to provide a reasonable time buffer 
for unforeseen problems we are requesting an extension to October 1,1998. 

It is my understanding that the above are the only documents remaining uncompleted. It 
should be noted, Mono County did not know these elements had not been completed until 
recently. Your agreement to assist us in preparation and provide reasonable time 
extensions to complete the tasks is greatly appreciated. 

Please let us know if there are any other requirements left to be completed. Should you 
have any questions, or if I can be of any assistance, please contact me at any time. 

Si ly, 

Greg New 
Environmental Services Manager 

cc. Rich Boardman, Public Works Director 
Charles Kuhn, Vector Engineering, 1601 Fairveiw, Carson City, NV 89701 
Facsimile 702 883-7161 

ot...,(0.6m. 7.tientsiv, • Socrliril - 'Weida Naisunewe •S  tat -Wisp - AsPer4' Linda-m.4mnd tCPZIt 
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Milestones/Tasks Date of Completion 

Prepare Preliminary Draft 4/3 

45 day comment review period on Preliminary Draft 4/8 
Begin — 

End 45-day conunent period on Preliminary Draft 5/25 

Respond to review comments (60 day maximum to respond to 7/22 

comments)  
Prepare CEQA 

File CEQA document (45 day public comment period) 6/24 

End CEQA Public Comment 
8/10 

Public Comment 9/23 
Respond to 

45LTF review on Final Draft 9/7.3 
Begin -day 

Prepare Final Draft 
9123 

Notice Public Hearings (30 days prior to hearing) 10/14 

Public Comment on Final Draft 11/9 
End of 45-day 

Notice of Determination (CEQA) 11/9  

11/18 
Local Adoption Hearing 

Document Complete 
12/2 

Submittal to CIWMB 
12/9 

...... - .,r, cr ..•,....6=4;..—.44  a* ..... ..... ...,...,_,,,,..4.a„,zam,_•,......,36k 
,,,,
...,a,..=„..,,ir: tr  .......4,.....7....7....t.4.., 'ratZ?::.̀'ISIInva""*"*"1"'"- ••-••,- . ,"",,VZ..74.7.:79.4fMAI..,, t17.•••*al:117,.t5Tiq",..,.,-,, 

.4"1; le, t-•• tr--;7.11.1.7:=7".1.:;.;:-.41.TI:iIiiit4Te't?"%.,... ,„, •,.... • ......., ,.AtM7•=.51:3.i.-11:, 4.7:72B7=74-grgie::117,4iPr0:,6:4  
' • 

..., , . •Nw . 7.1.:;,:". r., ii, .....,,,...".. 7,1-.. -;;;; . i II:;::::• '17.1.."-' 7."-='"•.r.-'.-i--,  -.*;:g141  4:7';',Z: r".,i'=•!,-•  
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Milestones/Tasks Date of Completion 

Draft 
4/3 

Prepare Preliminary 
on Preliminary Draft 4/8 

Begin 45 day comment review period 

on Preliminary Draft 5/25 
End 45-day comment period 

Respond to review comments (60 day maximum to respond to 7/22 

comments)  
Final Draft 9/23 

Begin 45-day LTF review on 

Notice Public Hearings (30 days prior to hearing) 10/14 

Public Comment on Final Draft 11/9 
End of 45-day 

Local Adoption Hearing 
11/18 

Document Complete 
12/2 

Submittal to CIWMB 
1219 _ 

• 

1c1-25 
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CALIFORNIA INTEGRATED WASTE MANAGEmENT BOARD -
Om= Or Local AssurrArias 

• 

1/2 

PAGZ: 2/2 

Household Hazardous Waste Memo t 
Compliance Schedule 

Jimalocumm City of Hemet Colmar Riverside 

Pkose fit in So dates daw yorpojec t to achieve compiorion of die foDowing ijormation. as 
avoilaidis. hr Piing ow the table phew AnIt your thaffreone w INMALThadamagie 
LE M. If ackfitionol dew beyond thw is iiscassam amass sir ikeseasons, in *aid in 
the space prowled below or Wiwi: mother thew ofpaper. 

Milesteaestrasks HHWE 
Load Task Face Conasuats 1/26/98 
Ming dEQA docents (45 ciors for pabEc comment ocsiod as CEQA 
dimmammt) //20/98 

Notice otrPablic Hearings (30 days prior to die adoption heating date) 2/23/90 
End of Public Coutmeat1ato:1 on the !mai draft document 4/ 6/98 
Local Adoption tiering 4/14/98 
Notice of on (MCA) 4/14/98 
Dominant Complete 4/21/98 
IramtmdioBloat 4/24/98 

• 

Other Pertinent Infarnwitton: 
This compliance schedule is an update to the previous schedule 
submitted-on December 19, 1997. To date the RIME Final Graft_  

hal* been submitted to the Riverside County Local Tack Force 

for comments. If you have any concerns regarding this please 

contact Eliza E. Harms, Administrative Analyst et (909) 765-42379. 

mimes: Juan C -  Perez simian: - 

'min Director of Public Works 1.1. (909) 765-37E1.2w February lijigps 

4110 
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1 0 — 913 3.0 : 1 OA Rsisourcm Mgt. Agency 209 730-2653 

Tulare Casty 
Summery Pion i Siting Element Processing Schedule 

• 

REFERENCE 

P . 02 

4111 

III 

S 

DATE TASK 

I-Dec-97 Public Meeting 

bed It SWMTAC / LTF 

Sectinn 18778 

4-D0047 Potpies Prelinermy and 
to holed* LW comments from 12-4-97 LTF nesting 

27-Feb-98 
Section 18779 (a) 

27-Feb-98 Begin 48 tiny comer* MAW period on Peilminary Drift 
MAIM by LW 
review by TCA6 
Mafia by Ini301110ented titles 
public Input 
LW sends commends to Solid 
LTF sends commits to eta, preparing document 
TCAG sends comments to staff palpating dominant 
Basal sends commits to staff pospiring document 
incorporated cities amid" comments to staff papering document 
Board sends momenta to stiff miming document 
publish notice for studio review 

Section 18779 (b) 
Section 11779 (0) 
Section 18779 (c) 
Section 18779 (a) 
Soclain 18779 (b) 
SecOOn 18779 (b) 
Becton 18779 (c) 
Seddon 18779 (c) 
S.alcn 18779 (c) 
Section 18779 (c) 
Section 18779 (a) 

13-Am-98 End 45 day cor anent review period on Preliminmy Drag Section 18779 1 

20-Api-98 Begin Fmai Oran 
mire and incorporate comments front prellminely were 
send Final Drift to L17 for new 

Begin Eiwiromrantal WNW (C530.) 

Seddon 18780 
Section 18780 

Secton 187110 

Section 18783 

Section 15780 

Sedion 18783 

18-Aug-98 End 120 day Final Draft preparation 

End Environmentni Review (CEQA) 

18Aug-98 Detail 45 day LTF nwiew petiod on Final Melt 
LTF sends comments Io agency preparing dammed 

LTF mods rornments to Board 

Section 18781 
Section 18781 (a) 
Section 11781 (a) 

2-0d-98 End 45 day LTF review period on FiriM Draft Section 18751 

2-0d-98 Begin LTF determination 
notify clarity 
nobly  Board 

Section 18781 (c) 
Saction 18711(c) 
Sedion 18781 (c) 

ClInt_PlaniSchardulexis 

lq -2,1 
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• 

fa C 

Tulare County 
Summary Plan / &ling Element Processing Schedule 

1-P1air4i8 End LTF delseniation (assumes no deficiencies) — Section 18781 (a) 

let-?..b. 

3-001-98 Pubic Hawing Notice published Sorbet 
Section 
Section 

18792 
18782 
WO 

notice for plan arecorban 
notice for CEQA adoption 

Tube. Canty BOarlof Supervisors pen adoption 

Tubes Cavity Board of Supervisois CEQA appoint 

Section 18783 0) 

Section 141783 

various dabs Incorporated rity adoptions 
in 

November 

Section 111753 

Nav 1908 Plm submittal to Based Sedan 18784 I 

:Antrim/5 chedule . x Is 
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CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD 

ONTICZ or LOCAL, ASUMAN= 

Household Hazardous Waste Element 
ompliance Scheduk 

..illirtsdiedoic."4/. SZ. Cougar 40 AILL-e.t.ir  0"" 

• 

•  
. 

• 
• 

• Please jilt la the dams that you project ts achieve completion of &e fallowing htforatadats, 
as applicable. Veda: load time beyond atm is necessary, please mpbde ike reasons, ifs  
dot& in die space presided below or mtaelt ~tier shed Vesper. This compliance • 
schedule wiliferm theism& far the timing of Beard pub& hearings that will be 
held purrasent I. PRC modem 41813 in order for the Dowd to determine nisether or 
net to hapose pellelikl for neacompliassee. • . 

1 
 Milespnestrasiss 

WW1 MI& Tun= torments 41/2•irr 19,6 
Filing CEQA cfoicumem (45 &ys for 011ie comment period on CEQA 
doctnnent) J AO ii  es • 

 

• 

Notice of Public Hearings (30 days prior to the adoption hearing date) //V' My / 
End of Public Comment Period on the final draft &clement 
Local Adoption Flear6g  44i ieJ NV  
Notice of Domination (CEQA) 
Doc trarszt Complete 

Mibinirtal toltoard w  . c A 6 . 

othor Pertinent Information; 

• 

i 
• i 

• 

i 

• • 
• 

i , .414 i 
Nese: / A ...Le .111Pr ik ; Oro' Signatur . vpilleele/ 

• 
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Siting  .. 
Compliance Schedule 

.7o1biliedee: Ceesty: 101126:C.. _ - 

Pleasejf11 in the dales th a t you project to arias.* coockdan old, following *crematio< as 
applicable. la fang oat dais table please Ihnityver dossfrosse to jelgialadpsaggi 
1Q13 97. Valais:mai sine beyond also is necessary. please =plate the masons. Ist dsead. in 
the space provided below or Mock another sheet tarpaper. 

Milestosesfrasks Siting neutest I 

' Local Task Foroltosuments 124,3'..t9 / f 9 F 
Fding CEQA document (45 days for public cenunent period on CEQA 
document) Jut4c I . a di GI?.  

Notice of Public1.- - (30 days prior to the adoption hearing dote) ,I,„/c, 1 ; i fAr 
End of Public Coenoseutiod on the final cindt document Jo c: 1 . ;I tr 

F  Loral .  . Ju Lif '.7 Iffy 
Notice of • -• - ...; . ... . (CEQA) _. 

4 .1.1,..... ,,..-. ',AL?' 
Docurnent Complete ui L. ce i 1144v  _ f 

'Submittal to Board , --aA4-1,  /47, i tfJe  

• 

Other Pertinent Inforincrtion: 
/' 

i  1 eV." , , _ 
" - - .10 t•..-.. .. 

- - 
OW" ILA/ ... 41044. 

40 

X9'8' , Ar 
di ALL .-...........- __,..—__- -..-- • - 

a iqf 
40 

/ 0 I , . - 
- ZaL_:._.— 

PISSIDC.? b C k Al  I ften1....1 rtsfii Lt./. 

?ti in L Li a it I.C.m -P rwor.Sitc). -47 La - 4fieJosi= Title: s r .4.geript.  
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March 10, 1998 

Mr. John Whitaker 
Trinity County 
P.O. Box 2700 
Weaverville, 

Dear John: 

_1FL 

C97.10.13 

REVISED TIME 

of the Trinity 
County and the 

maximums. 

_ 

LAWRENCE 
& ASSOCIATES 
EIGIIEE11116 6E01061 
CIVIL fit SINEWY 6 
GID1110-111TEI V1101061 

Department of General Services 

CA 96093 

SITING ELEMENT FOR 'TRINITY COUNTY — DRAFT 
LENT 

the recommended revised compliance schedule for completion 
Element. To accelerate the time line, tasks over which Trinity 

(LTF) have control have been shortened to less than the regulatory 
noted with an asterisk. 

Siting Element Schedule 

SUBJECT: 

This letter presents 
County Siting 
Local Task Force 
These tasks are 

Title 14 CCR Milestanesfrasks Date 

Preliminary Draft Siting Element 

§18779(1/) Provide Prlirninary Draft Siting Eement to LTF for conur.ent Fri, Mar 6, 1998 

§18779(b) •LTF Comments (45 days max), edit plan Mon. Mar 31. 1998 

§18778(a)(1) Betn 30-day public notice period of preliminary draft Tue, Mar 31, 1998 

Admin Ead 30-day public comment period, begin 7-day preparation period Thu, Apr 30, 1998 

Admin Submit documents to Board of Supervisors for review Wed, May 6, 1998 

§18773(a X1) 

1 /4..._. 

Public meeting: Board of supenisors takes COSzunants and approves 
Preliminary Draft Siting Element 

Wed. May 13, 1998 

§18779(b) Begin 45-day CtWMB review of preliminary draft Fri, May 15, 1998 

Admin End 45-day CIWM13 review of draft, begin 14-day revision period Mon, June 29, 1998 

§18780 *Respond to CIWMB comments (105 days max) and write Final Draft 
Siting Element 

Wed, July 29, 1.988 

1001 &rim Siren • ROOM 52) • Redding, California 941/01 • (916)2444103 • fax (!16)244-502.1 • landaa rvilightc-zooe.net  

14-St 
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Mr. Me Whitaker 
Trinity Coes* Defieronent General Services 

- ''..e0Z 

March 10,1991 
Page 2 of 2 

...e... '---.... 

• 

Siting Element Schedule (continued) 

Final Draft Siting Zit:meat 

§18780(a) *Provide Final Draft Siting Element to LTF comments (45 days max) Wed, July 29,1998 

Admix *Revise Final Diet SkingElement based on LTF comments Wed, Aug 12, 1998 

11.8783(a) Filing CEQA documcntadon (begin 30-day public comment period) Wed, Aug 12,1998 

118779(a,b) Wed, Aug 12,1998 Begin 30-day notice period 

Adana End 30-day notice, begin preparation Fri, Sep IL 1998 

§18783(a) End CEQA comment period, prepare notice ofd  etermination Wed, Sep IL 1998 

*18713(a) Prepare notice of deterzninwion for CEQA (planning rape= 30 days) Mon. Oct 12,1998 

Admin Submit document and comments to Board af Supervisc.  us for review  Wed, Oct 14,1998 

§1878 3(a) Public hearing: Board of supervisors adopts CEQA findin' g then adopts Wed, Oct 2 L 1998 
draft plan. 

§18784(a) *Within 30 days after adoption, submit final document, N.O.D., and 
supporting docummuatica to CIWMB 

Wed, Oct 28, 1998 

§18735 Been CIWMB approval process (105 days max) Wed, Oct 29, 1953 

§18785 CIV/MB Board approves final Document Feb, 23,1998 

Please review the revised compliance schedule and forward a copy to Heidi Sandborn at the 
Integrated Waste Management Board. 

Please call me if you have any questions. 

Sincerely, 

'''.-

r-, / 7  

---'e 

Cla on E. Coles 
Senior Engineering Geologist 

Lawrence & Associates  

1c1-12., 



COUNTY OF SANTA BARBARA ,f,'.- 
,.. 

• 
PUBLIC WORKS DEPARTMENT :F.I • . PHILLIP M. DEMERY 

,__-•-:-,- ' ' , -, 123 East Anapamu Street .,—, • ., - .-- 1 ... ',::;: Director 
Santa Barbara, California 93101 t''', Ai/ -.' 

i,7-- • 
805/568-3000 FAX 805/568-3019 

._ ,,,. 

February 13, 1998 . 

Ms. Terri Gray 
California Integrated Waste Management Board 
Office of Local Assistance 
8800 Cal Center Drive 
Sacramento, CA 95826 

• 

Dear Ms. Gray: 

The following is a proposed compliance schedule for the County of Santa Barbara's 
Final Draft Countywide Integsated Waste Summary Plan and Siting Element. To date, 
preliminary draft documents have been written and submitted to the appropriate parties 
for comment, including the CIWMB. The comments have been integrated into the 
documents, and at this point, we need to complete the environmental document. Once 
completed, we will submit the complete package to each of the jurisdictions for approval. 

411111  
Milestones Summary Plan/Siting Element 

LTF Final Draft Comments December 1, 1997 

Completion of Environmental Document April 7, 1998 
Notice for Public Hearings April 7, 199S 
Public  litaring.s/Resolutions Adopting Documents May 5, 1998 

-.c.e of Determination May 11. 1998 
Final Submittal to Board May 18, 1998 

If you have any questions regarding this proposed schedule, please contact me at (805) 
882-3611 or Shari Wilbarger at (805) 882-3602. Thank you for your assistance with 
this schedule. 

incere,ly,s .\ 

-1:-.fd-g-k ),J . . 
eidi Whitman 

Collection and Materials Management Manager 

cc Karen Cruz, CIWMB 
Mitch Weiss, CIWMB 
Leslie Wells, Santa Barbara County Public Works 

• Iq-22 
Rochelle Camozzi, Businew,  Manager Ronald S. Cortez. Deputy Director Thomas D. Fayram, Deputy Dimetur Mark A. Schleich, Deputy Director 

AdministratIn:: S"lid W3Vt Water Rcsourzc, Transporuuion 
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CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD 
OFFICE OF LOCAL ASSISTANCE 

Summary Plan and Siting Element 
Compliance Schedule 

Jurisdiction: Santa Barbara County County: Santa Barbara County 

Please fill in the dates that you project to achieve completion of the following information as 
applicable. In filling out the table please limit you timeframe to within 120 days from 10/13/97. If 
additional time beyond that is necessary, please explain the reasons, in detail in the space provided 
below or attach another sheet of paper. 

Final Draft 
Milestones /Tasks Summary Plan/Siting Element 

Local Task Force Comments on Final Draft SE 
and SP 

December 1, 1997 

Notice of Public Hearings April 7, 1998 
Local Adoption Hearing May 5, 1998 
Document Complete May 5, 1998 
Notice of Determination (CEQA) Submitted to 
State Clearinghouse (w/in 5 days of adoption) 

May 11, 1998 

• Submittal to Board (w/in 30 days of adoption) May 18, 1998 

Other Pertinent Information: 

Name: Heidi Whitman Signature: 4.--  

. , 

(43 itthKa/L.--. 
i 

Title: Solid Waste Program Manager Phone: 805-882-3617 Date: 2/13/98 

• 




